STATUS & OUTLOOK

® PROTOFLIGHT MODEL INTEGRATION AND TEST UNDERWAY
ALL OPTICS & FOCAL PLANES INSTALLED AND ALIGNED IN MAINFRAME
SCAN MOTOR-ENCODER INSTALLED AND BALANCED
RADIATIVE COOLER INSTALLED IN MAINFRAME
ELECTRONICS, SRCA, SDSM COMPLETION IN JUNE
FULL INSTRUMENT INTEGRATION COMPLETION BY END OF JUNE
BEGIN INSTRUMENT- LEVEL PERFORMANCE TESTING IN JULY
PFM INSTRUMENT DELIVERY IN DECEMBER 1996; LAUNCH IN JUNE 1998

® FLIGHT MODEL 1 COMPONENTS BEING PREPARED
FOCAL PLANES COMPLETED
OBJECTIVE ASSEMBLIES COMPLETE BY JUNE, WITH NEW NIR OPTICS
RADIATIVE COOLER IN ASSEMBLY, COMPLETION BY JUNE
MAINFRAME COMPLETION OCTOBER 1996
FM1 DELIVERY DECEMBER 1997
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® COST AND SCHEDULE CONTINUE TO PRESENT CHALLENGES
VERY TIGHT FUNDING IN FY96 AND FY97
BREAKAGES (eg. OPTICS & CONNECTORS) IMPACTED COST & SCHEDULE

® SEVERAL PEOPLE HAVE LEFT SBRS
FOLLOWING DECISION (SINCE REVERSED) TO MOVE TO EL SEGUNDO

® CONTAMINATION OF OPTICS
WILL ADD FLOWDOWN “TENT” AROUND MODIS IN CLEAN ROOM
SEVERLY RESTRICT ENTRY INTO CLEAN ROOM

® SCAN MOTOR LIFETIME
LONG-TERM BEARING LIFE TESTING CONTINUES
HIGH-SPEED BEARINGS HAVE ALREADY SURPASSED MODIS LIFETIME
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